



February 7, 2023

Serial Letter No.: 4560-001 Rev1

City of Carson
701 E. Carson St.
Carson, CA 90745

ATTN: Mr. Ian Holst

RE: Carson – Traffic Signal Installation Central Ave. And Dimondale Dr.

SUBJECT: Proposed CCO 1-6 Additional costs for material cost increase, plan revisions, spread footing pole #2, approved SCE plan, utility conflict RFI #6 and optional additional asphalt restoration.

Dear Mr. Holst:

Crosstown Electrical & Data, Inc. is pleased to provide a potential change order request for the additional costs for material cost increases, plan revisions, spread footing pole #2, approved SCE plan, utility conflict RFI #6 and optional additional asphalt restoration.

ITEM	DESCRIPTION OF WORK	QTY	UNIT	UNIT PRICE	TOTAL
1	4561-001 CCO 1 MATERIAL COST INCREASE	1	LS	\$ 13,120.55	\$ 13,120.55
2	4560-001 CCO 2 REVISED PLANS	1	LS	\$ 8,693.91	\$ 8,693.91
3	4560-001 CCO 3 SPREAD FOOTING POLE #2	1	LS	\$ 122,759.10	\$ 122,759.10
4	4560-001 CCO 4 APPROVED SCE PLAN	1	LS	\$ 5,342.76	\$ 5,342.76
5	4560-001 CCO 5 UTILITY CONFLICT RFI #6	1	LS	\$ 22,544.99	\$ 22,544.99
6	4560-001 CCO 6 ADDITIONAL PAVEMENT RESTORATION	1	LS	\$ 9,534.31	\$ 9,534.31
TOTAL					\$ 181,995.62

The total cost of this additional scope of work is \$181,995.62. This price includes all labor, equipment, tax, and shipping costs.

- Backup attached for your reference.
- Extra time to be determined.



- There is no material credit for the Type 15TS signal pole and luminaire deleted. The poles were released already and it's currently in Crosstown's yard. It will be delivered to the city's yard at the completion of the project unless otherwise specified.
-

Please contact me if you have any questions concerning this proposal.

Sincerely,

Mike Cuellar

Mike Cuellar
Senior Estimator/Project Manager
Cell (626) 788-6963