

ITS CAPITAL PROJECTS JANUARY 2024

1. WIFI IN PARKS

Description: WiFi Internet access at all City facilities to increase public safety, education, programs, and events.

Contract: Datagear

Term: 3 year maintenance

Budget: \$420,272 (\$350,000 [ARPA] + 70,272)

Current Spend: \$98,180.88 (23.4%)

Project Start: May 15, 2023

ETA: June 30 2024

Status: **ON HOLD**

Notice of termination issued to vendor on December 4, 2023.

New vendor bid required for completion of project.

- ~~• Mills Park 100%~~
- ~~• Carson Park 100%~~
- ~~• Veterans Park 100%~~
- ~~• Foisia Park 100%~~
- ~~• Stevenson Park 100%~~
- ~~• Anderson Park 100%~~
- Dominguez Park 60%
- Del Amo Park
- Calas Park
- Hemingway Park
- Dolphin Park
- Carriage Crest Park

2. TYLER UPGRADE / ENERGOV IMPLEMENTATION

Description: Upgrade Tyler Munis to latest version, enable Cloud access, and add inventory module. Implement new planning, permitting, licensing, asset management, and citizen request software platform **Energov**.

Contract: Tyler Munis/Integrated Technology Partners

Term: 6 years

Budget: 1.3M [ARPA]

Current Spend: \$634,900 incurred to date (48%)

Project Start: September 1, 2022

ETA: June 2024

Status: **ON SCHEDULE**

- ~~• Tyler onsite conducting configuration training sessions~~
- ~~• Transtech to finish their config. By end of Oct. so conversion can take place — Jonathan from Transtech has reported he has completed configuration on all but 2 workflow processes. For these two, all that is left to do are the fees which requires Ayla's attention.~~

[Type here]

EXHIBIT NO. 3

[Type here]

- ~~With the cancellation of EP&L Conversions, we are now testing of all processes within EP&L.~~
- We are working on Decision Engine Items (Doc and Scott)

Next Step:

- Complete the testing of all Processes
- Test all forms and reports to ensure city needs are met
- Begin planning on End User Training with Documentation for the city

3. NETWORK SERVICES RELOCATION

Description: Ensure rapid recovery, accessibility, and increased security for all business-critical application services by relocating to a more equipped offsite location.

Contract: TBD

Term: 5 Years

Budget: TBD

Current Spend: \$0

Project Start: December 1, 2023

ETA: June 30, 2024

Status: **ON SCHEDULE**

- RFP issued 12/1/23.
- Sole bid rejected 1/23/24.
- RFP to be reissued by 2/1/24.

4. CITY HALL & CC AUDIO/VIDEO IMPROVEMENT

Description: Upgrade Council Chambers & Community Center broadcast equipment.

Contract: In Process

Term: 5 Years

Budget: PEG: \$350,000

Current Spend: \$0

Project Start: December 1, 2023

ETA: June 30, 2024

Status: **ON SCHEDULE**

- RFP issued 12/1/23.
- Notice of Intent to Award 1/23/24.