

# INFORMATION TECHNOLOGY PROJECT STATUS REPORT

## PROJECTS:

### PUBLIC IMPROVEMENT PROJECTS

#### 1. WIFI IN PARKS

**Location:** All Carson Parks

**Description:** Enable WIFI access in all public areas of Carson's parks to ensure Internet connectivity for public safety, programs, and events.

**Budget:** Not currently budgeted. Will need City Council Approval.

**Status:** **ASSESSMENT**

- Assessing various technologies, scope, and costs
- WIFI Access Point locations have been mapped out
- RFP Completed. With Legal.
- RFP entered into Planet Bids this week.
- Selected bid and in process of negotiated contract
- Seeking Council Approval on July 19<sup>th</sup>.
- ETA: TBD

#### 2. WEBSITE UPGRADE

**Location:** City of Carson

**Description:** Design and implement three new websites (City of Carson main website, [www.carsonca.gov](http://www.carsonca.gov)), internal staff Intranet, and Community Center website ([www.carsoncenter.com](http://www.carsoncenter.com)), that support City Council and Department heads' vision of providing high quality customer services using the latest web technologies and building an inclusive informed City with opportunity for all. The new design will offer residents, businesses, and visitors a dramatically improved user experience, state-of-the-art functionality, mobile-friendly responsiveness, and best practices for accessibility.

**Budget:** \$80K

**Status:** **ON SCHEDULE**

- RFP completed and vendor chosen
- Contract completed and with vendor
- Finalizing contract and purchase order processing
- Contract Approved at 11.18.21 Council.
- Kickoff meeting next week. ETA changed due to contract delay.
- Assessment Phase kicked off by vendor. Analyzing current website's data, structure & functionality.
- Met this week to go over assessment.
- Rejected mock up web samples. Working on final web template
- Accepted final website design.
- ETA: ~~7/30/22~~ 12/30/22

## **CITY IMPROVEMENT PROJECTS**

### **3. TYLER MUNIS/ENERGOV**

**Location:** City of Carson

**Description:** Enables departments to integrate, consolidate, and share financial and business data with each other (Planning, Engineering, Code Enforcement, Business License, Inventory, Purchasing, HR, etc.). Adding Disaster Recovery service by moving Tyler systems into the cloud as well as additional software (Energov) that will enable better integration with outside agencies, commercial entities, and citizens.

**Budget:** Not budgeted. Needs City Council Approval

**Status:** **ON SCHEDULE**

- Working on Contract Amendment
- Contract Amendment completed and with Legal.
- Final Contract created and in Agenda. Contract up for approval next week at Council.
- Approved. Working to get PO out this month. RFP for Project Manager out this week.
- Project Approved by Council
- In process of hiring Project Manager. Narrowed down to two.
- Chose PM. Awaiting Council Approval.
- ETA: **TBD**

### **4. COUNCIL CHAMBERS AV UPGRADE – PHASE 2**

**Location:** City of Carson

**Description:** Upgrade final audio/video components, projector, screen, main monitor, and Director's monitors, and stage wiring.

**Budget:** Budgeted. Needs City Council Approval

**Status:** **NOT STARTED**

- Working on Contract Amendment & Staff Approval
- ETA: 10/30/22