



OHL USA

1920 Main Street, Suite 310 – Irvine, CA 92614 | Phone: (949) 242-4432 | www.ohlusa.com

8 - CONCRETE MATERIAL INCREASES - \$147,704.91

Change Order Request #64 was submitted to the City in order to recover the material price increases for concrete. The Contractor assumed material price increases within the original contract duration. However, only a small percentage of the concrete was placed within the original contract duration.

Please see the attached change order request providing additional information and backup for this cost impact.

Review Comment:

Credit Concrete for T&M Work on COR#18.3-18.8 = Net Change of 223.07CY
Revised Total = \$144,943.66