
ID Task Name Duration Start

1 City Of Carson Meeting 1 day Thu 10/31/19

2 Submit Concept Site Plan to City 1 day Mon 11/11/19

3 SCAQMD Review/Permit 263 days Mon 12/9/19

4 Report of Facility Information (RFI)
Amendment

132 days Mon 12/9/19

5 Submit SCE Application 1 day Mon 7/6/20

6 Submit Permit Package to City 1 day Mon 1/13/20

7 City review/plan check 36 days Mon 1/13/20

8 Obtain all City of Carson Permits 1 day Mon 9/14/20

9 Mobilization 4 days Mon 11/9/20

10 Construction 391 days Mon 9/14/20

11 Complete Construction 1 day Mon 3/14/22
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