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Tuesday, March 06, 2018

Consent

SUBJECT:

CONSIDER ADOPTING RESOLUTION NO. 18-025 TO AUTHORIZE THE
EXPENDITURE OF $126,010.00 TO FUND THE COMPLETION OF PROJECT NO. 1439:
TRAFFIC SIGNAL INSTALLATION AT THE INTERSECTION OF 223RD  STREET AND
LUCERNE STREET (CITY COUNCIL)

I. SUMMARY

A contractor (Smart Tech Group, Inc.) was in the process of installing a traffic signal at the
intersection of 223rd Street and Lucerne Street, when they stopped working without an
explanation and subsequently declared bankruptcy. The Public Works Department
received a quote from the Los Angeles County Department of Public Works (LACDPW) to
complete Project No. 1439, and is requesting funding in the amount of $126,010.00 for
materials and installation. The funding for this project will be provided through the former
redevelopment agency bond, with no impact to the General Fund budget.

II. RECOMMENDATION

TAKE the following actions:

1. WAIVE further reading and ADOPT Resolution No. 18-025, “A RESOLUTION OF THE
CITY OF CARSON CITY COUNCIL AMENDING THE FISCAL YEAR 2017-18 BUDGET
IN THE COOPERATIVE AGREEMENT BOND FUND.”

2. AUTHORIZE the expenditure of $126,010.00 to fund the completion of a traffic signal
installation at the intersection of 223rd Street and Lucerne Street.

III. ALTERNATIVES

TAKE another action the City Council deems appropriate.

IV. BACKGROUND

Smart Tech Group, Inc. was retained to install a traffic signal at the intersection of 223rd
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Smart Tech Group, Inc. was retained to install a traffic signal at the intersection of 223rd

Street and Lucerne Street. They completed the underground installations (foundations,
conduits, and electrical wiring), but the above-ground components such as the poles,
controller cabinet, and traffic signals have not yet been installed. The company stopped
working on the project and then declared bankruptcy. When Smart Tech Group abandoned
the project, there were materials that had been purchased, but not delivered. To rectify
this, the City Council approved the purchase of the traffic signal poles at the September 5,
2017 meeting. Staff also worked with the bonding company and the City Attorney’s office
to try and recoup the losses resulting from Smart Tech Group’s failure to complete the
work.

In order to finish Project 1439, a request for quote was sent to Elecnor Belco Electric, Inc.
and L.A. Traffic Signal Transportation, Inc. - the contractors that had initially submitted the
second and third lowest bids after Smart Tech, as well as to LACDPW. Belco’s quote was
$152,590 ($141,250 for labor and $11,340 for signs and striping), .LA. Traffic Signal did not
submit a quote, and LACDPW’s quote was $91,300 ($85,000 for labor and $6,300 for signs
and striping). In addition to the labor and material quote, additional funding is required for
video detection and contingency. The total amount needed to complete the project is as
follows:

Task Cost

Installation $ 85,000.00

Signs & Markings $ 6,300.00

Video Detection $ 26,210.00

Contingency $ 8,500.00

TOTAL $ 126,010.00

V. FISCAL IMPACT

It is requested that funds in the amount of $126,010 be appropriated from account no. 84-
70-999-985-8020/01439-01 to complete the installation of the traffic signal. The estimated
fund balance for June 30, 2018 (the end of the current fiscal year) is $3,069,037.

VI. EXHIBITS

1. Resolution No. 18-025.  (pgs. 3-4)

Prepared by: Richard Garland, Traffic Engineer
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