



135 W. 155th St., Gardena, CA 90248
 PH. 424-233-1818 FX. 424-233-1819
 CA Lic # 676605

Change Order

To:	City of Carson	Job Name/#:	Hemingway Park
Attn:	Modesto Bolanos	Reference:	Pickle Ball Courts
Date:	8/19/2023	Contract No.:	

Summary of change order:

Additional Concrete work, stripping of existing tennis courts

CHANGES IN WORK:	INCREASE	DECREASE	
repair of large concrete areas on Pickle Ball Courts playing area. Strip both tennis courts of existing/old coatings.	\$14,600.00		
All work is to be performed under the same terms and conditions in the original contract unless otherwise stipulated. Contractors' agreement herein shall be evidenced by Contractors' signature or by permitting Subcontractor on the jobsite to commence this work for the project. This request then becomes part of and in conformance with the existing contract. Contractor agrees that this change order is final and that it provides full and fair compensation for all costs, expenses and delays resulting from the changes specified here in.	Subtotal	\$14,600.00	
	15% Sub OH&P	\$0.00	\$0.00
	Subtotal	\$14,600.00	\$0.00
	5% Contractor OH&P	\$0.00	\$0.00
	Subtotal	\$14,600.00	\$0.00
	Bond 1%	\$0.00	\$0.00
	TOTAL	\$14,600.00	
Change to schedule:			

Signature: _____
 Authorized person

Date of Acceptance: _____

Print: _____