

# INFORMATION TECHNOLOGY PROJECT STATUS REPORT

## 1. WIFI IN PARKS

**Location:** 12 Carson Parks, CH, and CC

**Description:** Enable WIFI access in all public areas of Carson's parks and business centers to ensure Internet connectivity for public safety, programs, and events.

**Budget:** \$350K (ARPA) + 70K

**ETA:** December 2022

**Status:** **ON SCHEDULE**

- ~~• RFP Completed, vendor selection on 8/15/22~~
- ~~• Council Approval September 20<sup>th</sup>~~
- Chose vendor Data gear. Kickoff meeting this week.
- Confirming equipment arrival.

## 2. WEBSITE UPGRADE

**Location:** City of Carson

**Description:** New website redesign will offer residents, businesses, and visitors a dramatically improved user experience, state-of-the-art functionality, mobile-friendly responsiveness, and best practices for accessibility.

**Budget:** \$80K

**ETA:** December 2022

**Status:** **ON SCHEDULE**

- ~~• Website look and feel homepage selected~~
- ~~• Website in Development~~
- Finalizing department and BIO template/data.
- Expect first draft of website in two weeks.

## 3. TYLER MUNIS/ENERGOV

**Location:** City of Carson

**Description:** Enterprise wide resource planning software that enables departments to integrate, consolidate, and share financial and business data (Planning, Engineering, Code Enforcement, Business License, Inventory, Purchasing, HR, etc.).

**Budget:** 2.5M

**ETA:** Cloud Migration & Inventory 2024 / EnerGOV 2023

**Status:** **ON SCHEDULE**

- ~~• Project Manager starts Sept 1~~
- ~~• Project Start Sept. 1~~
- ~~• Overall draft timeline for Cloud Migration, Tyler Inventory Module, and EnerGOV completed, working with vendor on details and training.~~
- Cloud Service in development. Testing new Tyler platform.