

COMMUNITY DEVELOPMENT

PROJECT STATUS REPORT

5-2-23 City Council

Name	Type	Description	Status
Imperial Avalon Specific Plan	Private Development	20207 S. Avalon Blvd; Existing: Imperial Avalon Mobile Home Park. Proposed: Imperial Avalon Specific Plan by Faring on 27.31 acres, 1,213 dwelling units (653 non-age-restricted multi-family units plus 180 age-restricted senior independent living units plus 380 townhouse units and two sit-down restaurants. The EIR and Specific Plan are currently being drafted.	Under Review EIR public review period ends on November 3 rd Tentatively scheduled for November 22 nd Planning Commission approved FEIR, TTM, DOR (appealed to City Council) and recommended approval to city Council for DA, GPA, SP Set for City Council hearing 12-6-22 Approved
Kott property at Avalon and 213 th St.	Private Development	21140 S. Avalon Blvd: Existing: automobile dealerships and vehicle storage. Proposed: Previous potential developers have not reached an agreement with the property owner. Staff has met with the new developer who is proposing a mixed-use development with approximately 1,300 units and two restaurant spaces.	Hanover, the new developer has filed an application for the Carson Gateway a 20.7-acre project consisting of 1,320 total residential units (including 1,198 apartments, 104 townhomes, 18 single family units), 10,000 square foot of commercial/ restaurant space, 1.02 acres of park space and .69 acre of open space, staff awaiting submittal of complete plans The applicant has submitted partial plans to the City to initiate the review process.
The District Specific Plan Amendment Carson Goose Owner LLC	Private Development	The developer, Carson Goose Owner LLC, which was selected by the CRA Board through an RFP process, is proposing 1,567,090 sf of light industrial and 33,800 SQFT of restaurant/retail space on Planning Area 3 (cells 3, 4 and 5.) The site also includes a 22,740-sf dog park, a	Approved by the City Council at their special meeting on May 23 rd .

Name	Type	Description	Status
		3,343-sf performance pavilion, 25,400 sf children's plan area, 19,400 sf botanic garden, a 19,490 sf bioretention garden, a 1,800 sf beer garden, a 2,975-sf sculpture garden, a 4,425 sf water feature and iconic element, a 35,210 sf flex event lawn area, 50,774 sf of planted open spaces, and 52,159 sf of planted buffer areas for a total of 273,906 sf (6.29 acres) of programmed spaces, and open space / amenity areas. There is also a 0.62-acre linear park to the west of the light industrial uses. The total site area is 96 gross acres (85.55 net acres.) The developer has filed for the following applications: Development Agreement, General Plan Amendment, Specific Plan Amendment, Site Plan and Design Review, General Plan Amendment, Noise Variance and Tentative Parcel Map. Staff has initiated the CEQA process for the project along with the specific plan amendment. DEIR 45-day public review period has concluded and response to comments are being prepared.	
Olson Company	Private Development	520 E. 228 th St.; Existing: Carson Baptist Church. Proposed: 32 market rate attached townhouse condominiums consisting of multiple three-story buildings with at grade 2 car garages, associated open space, guest parking and private interior road.	Review completed for the pre-application and no formal submittal has been made
304 Kenmore Avenue, LLC	Private Development	454 E. Sepulveda Blvd. Existing: The Rendezvous Grill & Cocktail Lounge. Proposed: 5 market rate attached condominiums with 1 affordable unit, at grade 2 car garages, guest parking and private driveway.	Review completed for the pre-application and no formal submittal has been made
Rand	Private Development	225 W. Torrance Blvd. Existing: multiple tenant warehouses including churches and sports facility. Proposed, 356 apartment units.	Withdrawn It is staff's understanding the property is pursuing other options
Kim Family Trust	Private Development	21240-50 Main St. Existing: Empty lot. Proposed: 19-unit market rate apartment consisting of two separate three-story buildings, at grade parking with associated common and private open space.	Approved In plan check
Santiago De Leon	Private Development	20926 Jamison St., Existing: Single Family Residence. Proposed: 2 single family residences with associated at grade parking, common and private open space.	Approved

Name	Type	Description	Status
Ken S. Chea Trust	Private Development	21530 Martin St., Existing: Single Family Residence. Proposed: 4-unit residential subdivision.	Under Review
Golden State Alliance, LLC	Private Development	138 W. 223 rd St. Existing: Single Family Residence. Proposed: 10 attached condominiums consisting of two separate buildings with all market rate units, at grade 2 car garages, guest parking and private driveway.	Under Review
Comfort Properties, LLC	Private Development	140 W 223 rd . Proposed: Single Family Residence. Proposed: 2 detached single family residences, each on their own subdivided lot with associated at grade parking common and private open space.	Approved by Planning Commission on 05/14/22.
Starbucks / Multi-tenant shopping center	Private Development	860 E Carson St. Existing: Multi-tenant shopping center with a free-standing former restaurant slated for demolition. Proposed: Replace restaurant building with new Starbucks Coffee Shop with indoor and outdoor seating and associated parking (including drive-thru) and enhancements to the entire center.	Planning Commission - approved on 11-09-21. The site has been fenced off and demolition has commenced to prepare the site for Construction, currently under construction Applicant has stated they will be applying for the Façade Grant Program to further enhance the shopping center. Expected to open March 23. Starbucks open for business and remodeling of the center under way
Starbucks / Multi-tenant shopping center	Private Development	860 E. Carson St #108-109 - Martial Arts studio and mod to shared parking CUP	Under Review
In-n-Out	Private Development	20700 Avalon Blvd. Existing: portion of South Bay Mall parking lot. Proposed: In-n-Out restaurant with indoor and outdoor seating and associated parking (including drive-thru).	Approved by Planning Commission on 05/14/22. In plan check waiting for sign submittal
In-n-Out	Private Development	20512 - 20700 Avalon Blvd. Tentative Parcel Map	Application Pending
Chevron	Private Development	17453-55 Central Ave. Existing: Chevron service station with McDonald's restaurant. Proposed: Add a new self-service car wash	Under Review

Name	Type	Description	Status
		and a diesel fuel island for large-body trucks.	
Rascals Teriyaki Grill	Private Development	205 E. Carson St., Existing: vacant lot. Proposed: Rascals restaurant with indoor and outdoor seating and associated parking.	Planning Commission approved on 1/25/22, Appealed by Councilmember Dear, Appeal withdrawn by Councilmember Dear Under construction Sign Plans Submitted 1/26/23
<u>21611 Perry Street LLC</u> Faring Capitol	Private Development	21611 S. Perry St. Existing: Empty lot. Proposed: Self storage facility comprised of approximately 120,000 square feet in a mix of one and two-story buildings and a 5,000 square foot retail component.	Scheduled for Planning Commission September 13 th Approved by the Planning Commission and scheduled for October 4 th City Council Approved by City Council In Plan Check
Carson Main Street LLC	Private Development	20601 S. Main St. Existing: Vacant lot (Formerly KL Fenix). Proposed: three industrial buildings comprised of approximately 256,000 square feet including 137,000 square feet of warehouse, 92,000 square feet of manufacturing, 23,000 square feet of office, and 4,000 square-foot retail pad with 419 parking spaces, 18 dock doors, 6 at grade doors, and 3 trailer stalls.	Under Review Tentative Planning Commission hearing is late May or early June
First Industrial Realty Trust	Private Development	S. 18001 Main St. Existing: Gasket Manufacturing Company, Inc. Proposed: one industrial building comprised of approximately 60,000 square feet including 52,000 square feet of warehouse, 7,500 square feet of office space with 40 parking stalls and 8 dock doors.	Approved by the Planning Commission and appealed to the City Council by Councilmember Dear, Scheduled for May 17 th hearing, Planning Commission decision was upheld by the City Council In Plan Check/Engineering + MWEL Review
Centerpoint Properties Trust	Private Development	16627 S. Avalon Blvd. Existing; Durham School Services. Proposed: one industrial building comprised of approximately 122,000 square feet including 114,000 square feet of warehouse, 5,000 square feet of office, 2,500 square feet of	Approved, Under construction

Name	Type	Description	Status
		mezzanine with 107 parking stalls and 24 dock doors.	
SSH Holdings, LLC	Private Development	18501 S. Main St. Existing: Private storage facility. Proposed: one industrial building comprised of approximately 34,000 square feet including 27,615 square feet of warehouse, 3,680 square feet of office, 2,500 square feet of mezzanine with 46 parking stalls and 5 dock doors.	Under Review 10/6/22 Staff emailed closing application due to inactivity
Watson Land	Private Development	2277 E. 220th St. Existing: two-story office buildings. Proposed: one industrial building comprised of approximately 74,060 square feet of warehouse with 72 onsite parking stalls.	Under Review. <u>Closed out due to inactivity.</u>
USPS/ Prologis	Private Development	24760 Main St., Permit trucking activities (existing building) within 100 feet from residential properties.	Under Review
Rexford Industrial, LLC	Private Development	1055 E. Sandhill Ave. Existing: Formerly: General Mills processing facility. Proposed: one industrial building comprised of approximately 126,000 square feet including 122,757 square feet of warehouse, 3,256 square feet of mezzanine with 130 parking stalls, 20 dock doors, and 2 grade level doors.	Approved, Director's decision appealed to Planning Commission by Andy Lee (teamsters), Director's decision upheld by the Planning Commission on April 26 th , Appealed by Mayor Lula Davis-Holmes and City Council upheld the Planning Commission decision
LiT 9 th St. 224rd Carson LP	Private Development	2104 E. 223 rd St. Existing: Formerly: Poly One Corporation facility. Proposed: one industrial building comprised of approximately 130,000 square feet including 124,324 square feet of warehouse, 5,000 square feet of office, 5,000 square feet of mezzanine with 122 parking stalls and 15 dock doors.	Approved by Planning Commission on February 22 nd . In Plan Check / - Engineering + MWELo
BSREP III Dominguez, LLC	Private Development	2001 E. Dominguez St. Existing: Western Tube & Conduit Corporation. Proposed: one industrial building comprised of approximately 424,000 square feet including 408,990 square feet of warehouse, 15,000 square feet of office with 283 parking stalls, 136 trailer parking stalls and 68 dock doors.	Approved / In Plan Check / + Admin DOR AAC draft / MWELo review / Engineering + MWELo review
City of Carson	City Initiated Project	Prohibition of storage of hazardous materials	Under Review, New buildings in industrial

Name	Type	Description	Status
			<p>zone over 5,000 square feet requiring a CUP is scheduled for April 5th City Council meeting, continued off calendar by City Council</p> <p>Subcommittee has met with the business community and has obtained their input</p> <p>Approved by City Council. Staff has notified over 2,000 business that maybe effected by the ordinance that requires submittal of an application for Director's Permit. Staff has received applications from businesses. Next step is to issue an RFP to hire an inspection consultant.</p>
City of Carson	City Initiated Project	State mandated Accessory Dwelling Unit (ADU) Ordinance	Planning Commission Recommended approval to City Council, tentatively scheduled for May or June City Council hearing, Approved by City Council
California Water Service Group	Private Development (California Water)	21718 S. Alameda St., California Water has completed construction of a new groundwater production well to provided potable water to the public. Water quality of a new well has been established and has provided design parameters for the future onsite improvements. A new building will be used to house the well appurtenances, electrical, controls and pumping equipment. The preliminary building will be approximately 1,000 square feet.	Approved on November 16, 2021 and now in plan check.
City of Carson	City Initiated Project	Carson 2040 General Plan Update, the Housing Element update will be presented to the Planning Commission in January and to the City Council in February to meet the state mandated deadlines.	The Housing Element has been approved by the City Council and is awaiting HCD review. City Council

Name	Type	Description	Status
			<p>approved the Director's minor modifications on October 18th. Staff has had further discussions with HCD to finalize the Housing Element and initiate the Rezoning process required by HCD.</p> <p>HCD informed the City the adopted housing element meets the statutory requirements of State Housing Element Law. However, the housing element cannot be found in full compliance until the City has completed necessary rezones to address the shortfall of sites to accommodate the Regional Housing Needs Allocation (RHNA).</p> <p>The General and EIR have been released for public review. A virtual meeting for the public to review the content of the Draft EIR is scheduled for September 29th at 5:30 PM via Zoom. All information regarding the General Plan is available on the Carson 2040 website https://www.carson2040.com/reports-and-products</p> <p>Approved by Planning Commission on January 10, 2023 and scheduled for City Council Workshop/Study Session on 2-15 and</p>

Name	Type	Description	Status
			City Council hearing on 2-21. Council provided direction to staff regarding a number of issues. A resident survey will be sent out to obtain input from the residents regarding industrial development. After the result of the survey has been tabulated, stakeholder meeting will be scheduled. Approved by City Council April 4, 2023
WIN Chevrolet	Private Development	Billboard, 2201 E 223rd Street.	Approved by City Council, Construction almost complete. Construction complete
LGL 18700 Broadway, LLC	Private Development	18700 Broadway St., Voltage Source Inverter (VSI)-Battery based Energy Storage System (BESS). A Battery Energy Storage System (BESS) is a technology developed for storing electric charge by using specially developed batteries. The underlying idea being that such stored energy can be utilized at a later time.	Withdrawn
Stan Lucas	Private Development	747 E 223rd St., CUP 1085-18 -Ambulance facility and medical equipment storage.	Under Review
City of Carson	City Initiated Project	Administration of the CDBG Program (Neighborhood Pride Program, Public Service Providers, Commercial Façade Program, Business Assistance Program, Rental Assistance Program, etc.)	On-going, PY 22-23 23-24 approved by City Council
City of Carson	City Initiated Project	Continued the development of the Carson Enhanced Infrastructure Financing District (EIFD).	The Carson EIFD is now formed with City and County as participating taxing entities.
City of Carson	City Initiated Project	Mobile Home Park Zoning	Under Review to be presented to Planning Commission and City Council and after the adoption of the General Plan Prior to the Planning Commission hearing a workshop will be

Name	Type	Description	Status
			<p>scheduled for the City Council, the Planning Commission approved on August 16th. It will be scheduled for City Council consideration once the General Plan is considered and approved by the Planning Commission. Anticipated City Council consideration is April 2023.</p> <p>Approved by City Council April 17th with 2nd ready schedule for May 2, 2023</p>
City of Carson	City Initiated Project	Short Term Rentals	Under Review
City of Carson	City Initiated Project	Economic Development Strategic Plan	<p>Contract approved, Contract approved, kickoff meeting with staff completed, consultant is reviewing key documents to determine the next steps</p> <p>Three Summit Meetings are scheduled for stakeholders on October 27th, December 8th, January 19th from 7:30 AM to 10:00 AM in the Community Center</p> <p>All three stakeholder meetings were successfully held. The consultant provided a presentation to the City Council regarding their findings so far on February 7th. The consultant is in the process of finalizing the report.</p>

Name	Type	Description	Status
City of Carson	City Initiated Project	Variety of housing related ordinances, such as Below Market Rent (establishment of fees to assist in increasing affordable housing unit inventory), SB 9 (allows up to 4 units per existing legal lot or allows lot split for existing legal lots to allow 2 units per lot for a total of 4 units), SB330 (a requirement to replace housing units that are demolished)	SB 9: City Council approved an urgency ordinance and Planning Commission recommended approval to City Council. Tentatively scheduled for City Council hearing in May or June. Approved by City Council City Council approved the replacement housing ordinance. Therefore, it will not be scheduled for Planning Commission.
Maupin Development	Private Development	Existing: 215 W. Carson Street, 64,500 SF (4 lots), comprised of 3 single-family homes, storage sheds and an unpaved empty lot. Proposed: 35 Townhomes – two floors over parking; 29 units/3 bedrooms; 6 units/2 bedrooms with common and private open space.	Under Review
Anastasi Development	Private Development	Existing: 336 E Carson Street, 90,000 SF (lot), formerly a collection of automotive repair businesses within two multi-tenant buildings measuring a total of 40,000 SF. Proposed: 50 Townhomes – two floors over parking; all 3 bedrooms/2 baths with common and private opens space.	Under Review
City of Carson	City Initiated Project	Review of existing building and safety operations and provide a range of recommendations to City Council	Update provided to City Council and Council provided direction to staff to issue an RFP to hire a consultant, RFP to be released with a closing period of June 30 th ., 2 responses were received and staff is reviewing them to determine the next steps, review of the two proposals did not result in selection of a consultant. A 2 nd RFP was released on August 18 th with a closing date of September 12 th

Name	Type	Description	Status
			<p>In addition to Planetbids Staff sent the 2nd RFP to several consultants who specialize in this area. However, either effort did not result in a proposal. Staff is calling the consultants on the RFP list and other consultants in order to obtain a bid. Staff has been in discussions with a couple of consultants that are expected to submit a proposal. To date no proposals have been received. Staff has received a proposal and is reviewing the scope. The scope had to be rewritten by staff as it was incomplete. When complete, it will be sent to the consultant.</p>
City of Carson	City Initiated Project	Commercial Façade Program for retail centers	<p>In addition to the following, staff continues to publicize the program through the Carson Report and the Chamber.</p> <p>Victoria Park Plaza – Owner submitted an incomplete application. Staff has scheduled a preliminary site walk visit with the owner in early February to discuss project scope.</p> <p>Starbucks / Plaza at 860 E. Carson Street – Staff met with the Plaza owner to discuss program parameters and eligible scope.</p> <p>East Carson Street – Staff will conduct outreach to businesses along east Carson street in February to</p>

Name	Type	Description	Status
			<p>encourage business/property owners to apply.</p> <p>On March 27th, staff will be providing an update to the City Council.</p> <p>RFP process to select an architect has been completed. The Agreements are being drafted by the City Attorney's office.</p>
City of Carson	City Initiated Project	Update to Neighborhood Pride Program to increase the limits	Approved by City Council
City of Carson	City Initiated Project	Business Grants	<p>Presented to Economic Development Commission and staff is in the process of drafting guidelines for the program.</p> <p>Approved by the City Council and staff in process of drafting the application</p> <p>staff is in the process of finalizing the documents to distribute to the business community.</p> <p>Staff has received 65 applications to date.</p> <p>Staff is in the process of evaluating the applications.</p> <p>24 checks for a total of \$495,000 have been issued to businesses</p>
Trophy VPC, LLC	Private Development	Mural installation at FAB Automotive	<p>Scheduled for Planning Commission consideration 6/14</p> <p>Continued to 7/12 at the request of the applicant, Approved by Planning Commission,</p> <p>Appealed by Councilmember Dear</p> <p>tentatively scheduled for October 18th.</p> <p>City Council approved Mural #2</p>

Name	Type	Description	Status
			and requested staff to process a comprehensive sign code amendment
3M Billboards	Private Development	Installation of Electronic Billboards	Under Review, met with the Subcommittee. In discussions with consultant to assist the City with financial analysis. The Term Sheet is tentatively scheduled for City Council consideration on October 18 th . City Council approved a modified version of the Term Sheet. Staff forwarded the Agreement to the applicant for signatures; however, to date, the applicant has not returned a signed Agreement. Was scheduled for City Council consideration in January and was continued.
Infinity CF, LLC 23820 Avalon Blvd.	Private Development	Two lot subdivision with a proposed Starbucks on one parcel and a carwash on the other.	Review completed for the pre-application Submitted 1/11/23, payment of deposit pending
Industrial CUP Urgency Ordinance	City Initiated Project	Requirement of a Conditional Use Permit for approval of new industrial buildings	Input from the industry and the Economic Development Commission (EDC) has been obtained. The input along with staff's recommendations will be provided to the City Council Subcommittee, the ordinance is being drafted. Additional information will be provided to the EDC on September 1 st and tentatively schedule for September 13 th Planning Commission

Name	Type	Description	Status
			Planning Commission continued the item to September 27 th . The Planning Commission approved the proposed ordinance with no changes. The industry has requested to meet with staff prior to presentation to City Council. Met with Chamber of Commerce and waiting to receive additional comments from them.
Sale of 223 rd Property	City Initiated Project	Sale of the 223 rd property to WIN/Hyundai	Escrow closed.
PAR 1675-22	Private Development 21135 ½ South Bolsa	Eight (individual) SFR each with a detached ADU.	Pre-Application Review is complete. Comment letter including all routing and planning comments was sent to the applicant on 8/8.
Admin DOR 1904-22	Private Development 17022 Figueroa	Site improvements for the use of a bus fleet depot.	Notice of incomplete application sent on 8/31. A Development Agreement has been added to this request. Staff negotiating with the applicant.
Admin DOR 1899-22	1040 Watson Center Rd.	Vacate railroad spur behind 1040 E. Watson Center Road	Approved on 8/23
Admin review.	Watson Land 22418 and 22650 Bonita	Demolition of two warehouse buildings measuring 147,500sf and 41,400sf, respectively, and construction of one spec warehouse building measuring 161,000 sf in conjunction with a lot merger.	Approved
Admin DOR 1907-22	Tesla Charger 2 Civic Center Drive	Installation of eight EV charging posts and two equipment cabinets.	Approved
Admin DOR 1911-22	Tesla Charger 801 E, Carson St.	Installation of 20 EV charging posts and five equipment cabinets.	Approved
DOR 994-2022 MOD No. 5.	1421 E. Del Amo	Request for approval of a new co-located wireless telecommunication facility located on an existing monopine.	In review <u>Approved</u>

Name	Type	Description	Status
DOR 1516-13 Mod No. 9	17218 Figueroa St	Request for approval of a new co-located wireless telecommunication facility located on an existing monopole.	In review <u>Approved</u>
AT&T	20715 S. Avalon	Proposed new wireless installation on face of building.	In review
Vinfast	Private development	Vinfast electric car showroom, service center, and car storage for delivery to customers	In review
Sywest	Private development	Specific Plan, General Plan Amendment, Development Agreement, DOR for development of a big box user and associated retail	In review Notice of Preparation of the EIR will be issued by end of April to start the EIR process
The International Institute of Tolerance	Religious Organization Carson's first Mosque	20932 S. Main St. Modified an existing dilapidated industrial building into Carson's first mosque: The International Institute of Tolerance	Approved Completed
Vallarta Supermarket	Grocery store	110 E. Carson St. Remodel to replace the vacant Albertson's Market space New Market: Vallarta Supermarket	Approved, under construction
Arris Studio Architects	Marriott TownePlace Suites Hotel formerly Holiday Inn Express	888 E. Dominguez St. Hotel Brand Change to Marriott TownePlace Suites and new bar/lounge, (111 key)	Approved, In plan check
MSD	Senior Health Care Facility	20920 Chico St. New senior health care facility within an existing 17,792 SF building, remodel building and provide site improvements: parking, landscape	Approved, In plan check. LA County also reviewing. Submitted to LA County on 4/3/23
Brandywine Carson Landing	Multiple Family Residential Condominium	Corner of Central Ave. and Victoria St. 175-unit condominiums, recreation center and dog park Previously a vacant lot	Approved Under construction – Extension of time request approved by PC
Gil A. Dia, PE	Private Development	22030 Main St. - 2,360 s.f. addition to a community bldg.; 2 SFD	Approved / In Final Plan Check / MWELo review
Single Family	Private Development	20912 Margaret Ave - To construct a new 1177-square-foot, 2-story addition to an existing 886-square-foot single-family dwelling on a 40-foot wide lot	Processing Application
Single Family	Private Development	842 E. Denwall Dr.- New 476 s.f. attached ADU	Under Review

Name	Type	Description	Status
Target	Private Development	Drive-up Canopies for existing parking spaces	Under Review
Carson Hybrid Energy Storage	Private Development	17171 Central Ave - Upgrade Existing energy storage facility	Processing application (+ MWELo approved / to be completed)
Carson Dental Center	Private Development	519 W Carson St - Monument Sign – MU-CS zone	Under Review
Shell Oil	Private Development	20945 Wilmington Ave - CNG Dispensing Station	Approved / In Final Plan Check / +MWELo review
Panattoni Development Company Inc.	Private Development	2112 E. 223 rd St - 3 Industrial Warehouses	Approved / In Final Plan Check. Final inspection 3/28/23 waiting on post construction bond
Air Products	Private Development	23300 Alameda - Hydrogen Pipeline	Approved / In Final Plan Check - Engineering + MWELo review
Amer Khan	Private Development	310 W. 220 St. - Addition to MF unit that exceeds \$50k valuation	In Review
Single Family	Private Development	17503 Merimac CT.- Addition to a single-family home on a 39 ft wide lot	Approved by PC
Belshaw, LLC	Private Development	20700 Belshaw Ave - Proposed 2,975-square-foot warehouse and mezzanine office addition to an existing warehouse: approximately 1,970 square feet of warehouse area with 1,005 square feet of mezzanine office space. The existing parking lot will be repaved, restriped and configured with new trees interspersed the parking stalls; and landscape refurbished.	Withdrawn
Birch Specific Plan	Private Development	21809-21811 S. Figueroa St. - 4-story, 32-unit condominium development with public seating & public art	Extension of time request approved by PC – 2021, in Plan Check
DISH Wireless LLC	Private Development	17900 S Central Ave. - Replace existing lattice tower with stealth wireless communications facility	Approved by PC
Ranch Dominguez Mobile Estates	Private Development	425-435 E. Gardena Blvd - Property Owner closure of a mobile home park	Approved by PC

Name	Type	Description	Status
City of Carson	City Initiated Project	Resolution No. 21-2707: Recommend Amendment to permitted uses in the industrial zone regarding regulated and non-regulated substances.	Approved
Bethel Baptist Church	Private Development	1631 E. Carson St – 2 nd floor extensions and new fellowship hall added to existing church DOR 991-07 Modification #2	Approved by PC
City of Carson	City Initiated Project	Resolution 21-2713: Recommend amendment to Site Plan and Design Review development procedures. ZTA 188-2021	Approved by PC
Argo Warehouse	Private Development	439 W. Gardena – New 3,754 SF warehouse	Extension of time request approved by PC - 2022
The Boy & The Bear	Private Development	139 W Victoria St. - Coffee roasting operation and on-line fulfillment center for wholesale roasted coffee	CUP approved by PC
Edward Byungyull Kwon & Judy Jeongyang Kwon	Private Development	20915 S. Lamberton Ave - Renovate existing site for a new truck parking facility	Extension of time request approved by PC – 2021 <u>applicant asked for additional extension to comply, staff will be recommending denial and seeks to shut down illegal operation. Planning Commission voted unanimously to deny the extension.</u>
Single Family	Private Development	21719 Grace Ave. – New single-family home on a 46-foot-wide lot - DOR 1878-21	Approved by PC
Southbay Tattoo	Private Development	22811 S. Figueroa St. - Tenant Space No. 22813: Request for a CUP for a tattoo business (relocating from another Carson property)	Approved by PC
Single Family	Private Development	140 E. 218 th Pl. – Expand a 1-car garage into an attached, two-car garage and remodel (e) single-family house.	Approved by PC
Mobile Mini	Private Development	22632 S. Alameda St. - The project site will be developed for construction of a Cargo container storage facility that will consist of three modular office units and a maintenance canopy structure on a 14-acre site.	Extension of time request approved by PC - 2022
City of Carson	City Initiated Project	Adopt VMT thresholds for purposes of analyzing transportation impacts under	Approved by PC and CC

Name	Type	Description	Status
		CEQA and find the action is exempt from CEQA – Resolution No. 22-2844	
Link Logistics	Private Development	100 W. Alondra Blvd.- Redevelopment of 13.06-acre site, including demolition of 2 existing buildings. Development consists of 2 new warehouse facilities. Building 1 covers 185,921 s.f. w/ 5,000 s.f. office & 3,000 s.f. mezzanine. Building 2 covers 106,677 s.f. w/ 5,000 s.f. office, & 3,000 s.f. mezzanine. Buildings will be supported by screen truck yards, vehicular parking areas, drive aisles and landscaping throughout. The larger northerly building will also have trailer storage parking.	Approved by PC

-