



November 2, 2016

OWNER: Christopher Ortiz
City of Carson
ADDRESS: 701 E. Carson Street.
Carson, CA 90405
Email: cortiz@carson.ca.us
Tel: 562-743-7787

PROJECT: Stevenson Park

CHANGE ORDER PROPOSAL 001

Thank you for the opportunity to submit this proposal for tenant improvement work at the Stevenson Park. This proposal includes all labor, equipment & material required to perform all work as specified during the job walk.

- | | |
|--|------------|
| • Item 1: Upgrade laminate material to 7942 Wilsonart K-07 | \$1,780.00 |
| • Item 2: Add shut off valves for sink faucet | \$825.00 |
| • Item 4: Add 220V out receptacle behind stove | \$960.00 |
| 10% Markup | \$357.00 |

Total Lump Sum: \$ 3,922.00

Exclusions:

- All City fees for permits and inspection shall be paid by Owner.

Respectfully Submitted By:

Emilio Ramirez

Owner

Date of Acceptance: _____

Signature: _____

Print Name: _____

RAMCO, General Engineering and Building Contractor
P.O. Box 920878, Sylmar, CA 91392
Email: ramco@socal.rr.com
Lic #886077



November 5, 2016

OWNER: Christopher Ortiz
 ADDRESS: 701 E. Carson Street.
 Carson, CA 90405
 Email: cortiz@carson.ca.us
 Tel: 562-743-7787

PROJECT: Stevenson Park

CHANGE ORDER PROPOSAL 002

Thank you for the opportunity to submit this proposal for asbestos abatement at the Stevenson Park Community Center. This proposal includes all labor, equipment & material required to perform all work as specified below:

- Removal and disposal of approximately 1,100 square feet of 12" vinyl flooring and asbestos containing mastic from the Recreation Room, Closet and Office. \$11,360.00

10% Markup \$1,136.00

Total Lump Sum: \$ 12,496.00

Exclusions:

- All City fees for permits and inspection shall be paid by Owner.

Respectfully Submitted By:

Emilio Ramirez

Owner

Date of Acceptance: _____

Signature: _____

Print Name: _____

RAMCO, General Engineering and Building Contractor
 P.O. Box 920878, Sylmar, CA 91392
 Email: rameco@socal.rr.com
 Lic #886077