

SL30-58 Inspection Schedule-Wilmington/223rd

Activity Name	Duration	Start	Finish	November 2019					December 2019				January 2020	
				27	03	10	17	24	01	08	15	22	29	05
SL30-58 Inspection Schedule-Wilmington/223rd	50d	07-Nov-19	30-Dec-19											
Pre-Construction	16d	07-Nov-19	22-Nov-19											
Community Outreach	14d	07-Nov-19	20-Nov-19			07-Nov-19		20-Nov-19						
Traffic Control and Construction Staging	3d	20-Nov-19	22-Nov-19				20-Nov-19	22-Nov-19						
Construction	35d	22-Nov-19	30-Dec-19											
Excavation	12d	22-Nov-19	05-Dec-19				22-Nov-19		05-Dec-19					
Pipeline Inspection	9d	06-Dec-19	14-Dec-19						06-Dec-19		14-Dec-19			
Repairs	4d	15-Dec-19	18-Dec-19							15-Dec-19		18-Dec-19		
Street Restoration	10d	19-Dec-19	30-Dec-19							19-Dec-19			30-Dec-19	

 Critical Path Work
 Milestone