# EXHIBIT G

## SCHEDULE OF PERFORMANCE

#### **Time For Performance /** Agreement Item To Be Performed **Responsible Party** Reference 1. Submit Planning applications for January 31, 2018 / Developer Administrative Review (DOR or other required Planning applications) 2. Review and approval of Planning May 31, 2018 / City applications (permits required for, and specific to, individual tenants may be obtained at a later date based upon anticipated tenant occupancy) 3. Effective Date of the Development January 4, 2019 Agreement 4. Submittal of the Site Plan and Design 30 days after Effective Date of **Review Application** the Development Agreement/Developer 5. Approval of the Site Plan and design 4 months from #4/City **Review Application** 6. Submittal of construction plans for 5 months from #5 / Developer City review (may submit prior to approval of Site Plan and Design Review applications with approval of a Hold Harmless agreement) 7. Issuance of Building / Grading 4 months after #6 / City Permits Start of construction 8. 15 days after #7/ Developer 9. Completion of construction 1 year after #8/ Developer 10. Start of operations 15 days after #9/ Developer

## October 30, 2018

## EXHIBIT NO. 1

It is understood that the foregoing Schedule of Performance is subject to all of the terms and conditions set forth in the text of the Agreement. The summary of the items of performance in this Schedule of Performance is not intended to supersede or modify the more complete description in the text; in the event of any conflict or inconsistency between this Schedule of Performance and the text of the Agreement, the text shall govern.

The time periods set forth in this Schedule of Performance may be altered or amended only by written agreement signed by both Developer and the City. A failure by either party to enforce a breach of any particular time provision shall not be construed as a waiver of any other time provision. The City Manager shall have the City approve extensions of time without City Council action not to exceed a cumulative total of 180 days.