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AMENDMENT NO. 2 
TO CONTRACT SERVICES AGREEMENT  

 
THIS AMENDMENT NO. 2 TO THE AGREEMENT FOR CONTRACT 

SERVICES (“Amendment”) by and between the CITY OF CARSON, a California municipal 
corporation (“City”) and AGA ENGINEERS, INC., a California corporation (“Consultant”) is 
effective as of the 30th day of June, 2020. 

RECITALS 

A. On September 21, 2017, City executed a grant agreement with the California 
Department of Transportation (“Caltrans”) for Caltrans Active Transportation Program funds 
(“Grant”). The Grant furnishes funds for the Active Transportation Program Infrastructure 
Improvements, Project No. 1534 (the “Project”). The Grant funds cover $46,000.00 of the 
Preliminary Engineering (PE) cost of the Project.  

B. On May 2, 2017, City and Albert Grover & Associates, a California corporation 
(“Albert Grover”), entered into an Agreement for Contract Services (“Agreement”), whereby 
Albert Grover agreed to provide technical and engineering services for the Project for a total not-
to-exceed contract sum of $50,314.00.  

C. On June 4, 2019, City and Albert Grover entered into Amendment No. 1 to the 
Agreement, thereby extending the term of the Agreement to June 30, 2020, to allow Albert 
Grover to continue providing its technical and engineering services for the Project and allow the 
City to pay Albert Grover a balance owed for services already rendered. 

D. Albert Grover desires and intends to assign all of its rights, interests, duties and 
obligations under the Agreement to Consultant (AGA Engineers, Inc.), and Consultant sees fit to 
assume the same. To that end, Albert Grover provided City with an email on June 4, 2020, 
expressing Albert Grover’s intent to sell assets to Consultant, including transferring its rights and 
responsibilities under the Agreement to Consultant, effective July 1, 2020, subject to City 
approval. 

E. Section 4.5 of the Agreement provides that “neither this Agreement nor any 
interests herein may be transferred, assigned, conveyed, hypothecated or encumbered voluntarily 
or by operation of law, whether for the benefit of creditors or otherwise, without prior written 
approval of City.” Accordingly, Albert Grover’s June 4, 2020 email was ineffective in that it 
lacked City approval, and as such, the Agreement, absent an amendment, does not permit a 
transfer from Albert Grover to Consultant that is effective as of July 1, 2020. However, the City 
is amenable to the requested assignment, as is Consultant. Therefore, the City and Consultant 
now see fit to enter into this Amendment No. 2 to add an exception to Section 4.5 of the 
Agreement to authorize a transfer and assignment of Albert Grover’s rights, interests, duties and 
obligations under the Agreement to Consultant, effective as of July 1, 2020, and Albert Grover 
acknowledges and consents to same.  

F. Additionally, staffing turnover at the City and with Albert Grover has caused 
delays in completing the remainder of the services under this Agreement. Thus, City and 
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Consultant desire to extend the term of the Agreement to expire on December 31, 2020, so 
Consultant can complete the services under this Agreement, including finalizing plans, 
specifications, and estimates, and submitting those plans to the City for review and approval. 

G. The not-to-exceed contract sum of $50,314.00 pursuant to the Agreement shall 
remain unchanged.  As of the date of this Amendment No. 2, there is a remaining balance of $ 
13,089.00 of approved contract sum funds.  

H. Based on the foregoing, City and Consultant now desire and intend to amend the 
Agreement to: (1) authorize the assignment of the Agreement from Albert Grover to Consultant, 
and the assumption of the Agreement by Consultant, effective July 1, 2020, and to thereby 
authorize and require the performance of the services under the Agreement by Consultant 
commencing as of said date; and (2) extend the Term of the Agreement to expire on December 
31, 2020, and to extend deadlines for the performance of remaining services to facilitate 
Consultant’s completion of the services under the Agreement. City and Consultant further intend 
to ratify and affirm the continuous and uninterrupted Term of the Agreement, commencing May 
2, 2017, and continuing through the effective date of this Amendment No. 2.     

I. Upon full execution of this Amendment No. 2, City’s Contract Officer will issue a 
current Notice to Proceed, at which point Consultant will be authorized to commence 
performance of remaining services in accordance with the revised Exhibit “D” – Schedule of 
Performance, attached hereto. 

TERMS 

1. Recitals. The foregoing recitals are true and correct and are incorporated herein by 
reference. 

2. Contract Changes. The Agreement is amended as provided herein (new text is identified 
in bold italics, deleted text in strikethrough): 

A. Section 3.4, “Performance Period,” is amended to read in its entirety as follows: 

“(a) This Agreement shall go into effect on May 2, 2017, contingent upon approval by 
City, and Consultant shall commence work after notification to proceed by City’s 
Contract Officer. The Agreement shall end on June 30, 2020 December 31, 2020 unless 
extended by amendment. 

(b) Consultant is advised that any recommendation for contract award is not binding on 
City until the Agreement is fully executed and approved by the City.” 

B. Section 4.5, “Prohibition Against Subcontracting or Assignment,” is hereby 
amended to read in its entirety as follows: 

“The experience, knowledge, capability and reputation of Consultant, its principals and 
employees were a substantial inducement for the City to enter into this Agreement. 
Therefore, Consultant shall not contract with any other entity to perform in whole or in 
part the services required hereunder without the express written approval of the City. In 
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addition, neither this Agreement nor any interest herein may be transferred, assigned, 
conveyed, hypothecated or encumbered voluntarily or by operation of law, whether for 
the benefit of creditors or otherwise, without the prior written approval of City. Transfers 
restricted hereunder shall include the transfer to any person or group of persons acting in 
concert of more than twenty five percent (25%) of the present ownership and/or control 
of Consultant, taking all transfers into account on a cumulative basis. In the event of any 
such unapproved transfer, including any bankruptcy proceeding, this Agreement shall be 
void. Notwithstanding the foregoing, and as a sole exception thereto, City approves of 
the assignment and transfer of the Consultant’s rights, interests, duties, and 
obligations under this Agreement from “Albert Grover & Associates,” a California 
Corporation, to “AGA Engineers, Inc.” a California Corporation, as requested and 
agreed to by said parties, effective July 1, 2020. No approved transfer shall release the 
Consultant or any surety of Consultant of any liability hereunder without the express 
consent of City.” 

C. The Agreement is hereby amended to change the name of the Consultant such that 
the term “Consultant,” and all references to “Albert Grover & Associates, a California 
Corporation,” as used in the Agreement, shall be construed, commencing from and after July 1, 
2020, to mean and refer to “AGA ENGINEERS, Inc., a California Corporation.” 

D. Section V of Exhibit A, “Scope of Services,” is hereby amended to read in its 
entirety as follows: 

 “Consultant will utilize the following personnel to accomplish the Services for the period 
of May 2, 2017 through June 30, 2020: 

 A. Mark Miller, Executive Vice President 

 B. David Roseman, Principal Transportation Engineer 

 C. Chad Veinot, Senior Project Coordinator 

 D. Ruben Perales, Senior Design Engineer 

 E. Roland Hizon, Transportation Engineer 

 F. Phillip Fuentes, Signal System Specialist 

 G. Elias Garcia, Associate Engineer 

 H. Kawai Mang, Associate Engineer 

 I. Andrew Luna, Assistant Engineer 

 J. Jessica Espinoza, Assistant Engineer 

 K. Yolanda Rodriguez, Assistant Engineer” 
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E. A new Section VI is hereby added to Exhibit A, “Scope of Services,” to read in its 
entirety as follows: 

“Consultant will utilize the following personnel to accomplish the Services for the 
period of July 1, 2020 through December 31, 2020: 

 A. Mark Miller, Executive Vice President 

 B. Ruben Perales, Senior Design Engineer 

 C. Roland Hizon, Senior Project Engineer 

 D. Phillip Fuentes, Signal System Specialist 

 E. Andrew Luna, Associate Transportation Engineer 

 F. Jessica Espinoza, Associate Transportation Engineer 

J. Yolanda Cervantes, Associate Transportation Engineer” 

F. Exhibit “D”, Schedule of Performance, is hereby replaced in its entirety with 
“Exhibit ‘D’, Schedule of Performance,” attached hereto and incorporated by reference. 

3. Continuing Effect of Agreement. Except as amended by this Amendment No. 2, all 
provisions of the Agreement shall remain unchanged and in full force and effect. From and after 
the date of this Amendment No. 2, whenever the term “Agreement” appears in the Agreement, it 
shall mean the Agreement, as amended by this Amendment No. 2 to the Agreement. 

4. Affirmation of Agreement; Warranty Re Absence of Defaults. City and Consultant 
each ratify and reaffirm each and every one of the respective rights and obligations arising under 
the Agreement. Each party represents and warrants to the other that there have been no written or 
oral modifications to the Agreement other than as provided herein. Each party represents and 
warrants to the other that the Agreement is currently an effective, valid, and binding obligation. 

Consultant represents and warrants to City that, as of the date of this Amendment No. 2, 
City is not in default of any material term of the Agreement and that there have been no events 
that, with the passing of time or the giving of notice, or both, would constitute a material default 
under the Agreement. 

City represents and warrants to Consultant that, as of the date of this Amendment No. 2, 
Consultant is not in default of any material term of the Agreement and that there have been no 
events that, with the passing of time or the giving of notice, or both, would constitute a material 
default under the Agreement. 
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5. Adequate Consideration. The parties hereto irrevocably stipulate and agree that they 
have each received adequate and independent consideration for the performance of the 
obligations they have undertaken pursuant to this Amendment No. 2. 

6. Authority. The persons executing this Amendment No. 2 on behalf of the parties hereto 
warrant that (i) such party is duly organized and existing, (ii) they are duly authorized to execute 
and deliver this Amendment No. 2 on behalf of said party, (iii) by so executing this Amendment 
No. 2, such party is formally bound to the provisions of this Amendment No. 2, and (iv) the 
entering into this Amendment No. 2 does not violate any provision of any other agreement to 
which said party is bound. 

[Signatures on the following page] 
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 IN WITNESS WHEREOF, the parties hereto have executed this Amendment No. 2 on 
the date(s) set forth below, with express intent that this Amendment No. 2 shall be effective as of 
June 30, 2020.  
 

CITY: 

CITY OF CARSON, a municipal corporation 

  
Albert Robles, Mayor 
 
Date: _______________________ ___, 2020 

ATTEST: 

  
Donesia Gause-Aldana, City Clerk 

APPROVED AS TO FORM: 
ALESHIRE & WYNDER, LLP 

  
Sunny K. Soltani, City Attorney  
[ndp] 
 

CONSULTANT: 

AGA ENGINEERS, INC., a California corporation 

By:  
Name:  
Title:  

By:  
Name:  
Title:  

 
Address: 211 Imperial Highway, Suite 208 
               Fullerton, CA 92835 

 
Date: _______________________ ___, 2020 
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ACKNOWLEDGED AND CONSENTED TO: 
 
ALBERT GROVER & ASSOCIATES, a California 
corporation: 
 
By:  

Name:  
Title:  

By:  
Name:  
Title:  

 
Address: 211 Imperial Highway, Suite 208 
               Fullerton, CA 92835 

 
Date: ______________________ ___, 2020 

 

 

 

 

 

 

 

 

 

 

 

 

Two corporate officer signatures required when Consultant is a corporation, with one signature required 
from each of the following groups: 1) Chairman of the Board, President or any Vice President; and 2) 
Secretary, any Assistant Secretary, Chief Financial Officer or any Assistant Treasurer. CONSULTANT’S 
SIGNATURES SHALL BE DULY NOTARIZED, AND APPROPRIATE ATTESTATIONS SHALL BE 
INCLUDED AS MAY BE REQUIRED BY THE BYLAWS, ARTICLES OF INCORPORATION, OR 
OTHER RULES OR REGULATIONS APPLICABLE TO CONSULTANT’S BUSINESS ENTITY. 
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT 

 

STATE OF CALIFORNIA 
 
COUNTY OF LOS ANGELES  
 
On __________, 2020 before me, ________________, personally appeared ________________, proved to me on 
the basis of satisfactory evidence to be the person(s) whose names(s) is/are subscribed to the within instrument and 
acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by 
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, 
executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is 
true and correct. 
 
WITNESS my hand and official seal. 
 
Signature: _____________________________________ 
 
 

OPTIONAL 
Though the data below is not required by law, it may prove valuable to persons relying on the document and could 
prevent fraudulent reattachment of this form. 

CAPACITY CLAIMED BY SIGNER DESCRIPTION OF ATTACHED DOCUMENT 
 INDIVIDUAL 
 CORPORATE OFFICER 

 _______________________________ 
TITLE(S) 

 PARTNER(S)  LIMITED 
    GENERAL 

 ATTORNEY-IN-FACT 
 TRUSTEE(S) 
 GUARDIAN/CONSERVATOR 
 OTHER_______________________________ 

 ______________________________________ 
SIGNER IS REPRESENTING: 
(NAME OF PERSON(S) OR ENTITY(IES)) 
_____________________________________________ 
_____________________________________________ 
 

___________________________________ 
TITLE OR TYPE OF DOCUMENT 

___________________________________ 
NUMBER OF PAGES 

___________________________________ 
DATE OF DOCUMENT 

___________________________________ 
SIGNER(S) OTHER THAN NAMED ABOVE 

 

  

A notary public or other officer completing this certificate verifies only the identity of the individual who signed 
the document to which this certificate is attached, and not the truthfulness, accuracy or validity of that document. 
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT 

 

STATE OF CALIFORNIA 
 
COUNTY OF LOS ANGELES 
 
On __________, 2020 before me, ________________, personally appeared ________________, proved to me on 
the basis of satisfactory evidence to be the person(s) whose names(s) is/are subscribed to the within instrument and 
acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by 
his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, 
executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is 
true and correct. 
 
WITNESS my hand and official seal. 
 
 
Signature: _____________________________________ 
 
 

OPTIONAL 
Though the data below is not required by law, it may prove valuable to persons relying on the document and could 
prevent fraudulent reattachment of this form. 

CAPACITY CLAIMED BY SIGNER DESCRIPTION OF ATTACHED DOCUMENT 
 INDIVIDUAL 
 CORPORATE OFFICER 

 _______________________________ 
TITLE(S) 

 PARTNER(S)  LIMITED 
    GENERAL 

 ATTORNEY-IN-FACT 
 TRUSTEE(S) 
 GUARDIAN/CONSERVATOR 
 OTHER_______________________________ 

 ______________________________________ 
SIGNER IS REPRESENTING: 
(NAME OF PERSON(S) OR ENTITY(IES)) 
_____________________________________________ 
_____________________________________________ 
 

___________________________________ 
TITLE OR TYPE OF DOCUMENT 

___________________________________ 
NUMBER OF PAGES 

___________________________________ 
DATE OF DOCUMENT 

___________________________________ 
SIGNER(S) OTHER THAN NAMED ABOVE 

 
  

A notary public or other officer completing this certificate verifies only the identity of the individual who signed 
the document to which this certificate is attached, and not the truthfulness, accuracy or validity of that document. 
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EXHIBIT “D” 
SCHEDULE OF PERFORMANCE 

 
I. Consultant shall perform all Services timely in accordance with the following 

schedule:  

        Deadline Date 
A. Bike Lanes  6/30/2020 

1. Project initiation meeting  Upon City staff’s request 

2. Field recon and measurement surveys 6/30/2020 

3. Signing and striping plan – 60% 
submittal 

6/15/17 

4. Signing and striping plan – 90% 
submittal 

2 Months after Notice of 
City Comments of 60% 

Submission 

5. Final signing and striping plan for new 
bike lanes 

2 Months after Notice of 
City Comment of 90% 

Submission 

6. Final construction plans 6/30/2020 

7. Specifications - Draft 10/31/2020 

8. Specifications – Final 12/31/2020 

9. Estimates of quantities and costs 12/31/2020 

10. Final CAD plans 12/31/2020 

11. As-Built plans 30 Days following 
Project Completion 

B. Bike Racks 12/31/2020 

C. Vehicle Speed Feedback Signs 12/31/2020 

D. Countdown Pedestrian Signals 12/31/2020 

E. High Visibility Crosswalks 12/31/2020 

F. ADA Compliant Curb Ramps 12/31/2020 

G. Median Nose Cuts 12/31/2020 
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H. Construction Support Services Ongoing 

II. Consultant shall deliver the following tangible work products to the City during the 
time periods indicated below. Except for Mylars, Consultant may electronically 
submit deliverables listed below. 

A. Base Map of Santa Fe Avenue 6/15/17 
B. Existing Conditions on Santa Fe Avenue 6/15/17 
C. Bike Lanes – Signing and Striping Plan  

1. 60% Project Completion 6/15/17 
2. 90% Project Completion 2 Months after Notice of 

City Comments on 60% 
Submission 

3. Final Submission 2 Months after Notice of 
City Comments on 90 % 
Submission 

D. Bike Lane Specifications  
1. Draft Specifications 45 Days after NTP** 
2. Final Specifications 45 Days after Notice of 

City Comments on Draft 
Specifications 

E. Bike Lanes – Final Construction Plans, including 
CAD Files 

45 Days after NTP 

F. Bike Lanes – Estimates of quantities and costs 12/31/2020 
G. Mylar Plans of Bike Lanes 1 Week following Notice 

of City Comment on Final 
Construction Plans 

H. As-Built Plans (in both CAD and PDF form) 30 Days following Project 
Completion 

I. Specifications for the following: 
1. Bike Racks 

3 Months after NTP 

2. Vehicle Speed Feedback Signs  
3. Countdown Pedestrian Signals  
4. High Visibility Crosswalks  
5. ADA Compliant Curb Ramps  
6. Median Nose Cuts  

J. Meeting Minutes One week after each 
meeting 
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** Notice to Proceed (NTP) – City’s Contract Officer will issue a current NTP following 
execution of this Amendment. 

III. The Contract Officer may approve extensions for performance of the services in 
accordance with Section 3.2. 
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