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Report to Mayor and City Council
Tuesday, July 17, 2018

Discussion

SUBJECT:

CONSIDER RESOLUTION NO. 18-088, AMENDING THE FISCAL YEAR 2017-18
BUDGET IN THE COOPERATIVE AGREEMENT BOND PROCEEDS FUND AND
MEASURE R FUND FOR THE WILMINGTON/I-405 INTERCHANGE PROJECT 919
(CITY COUNCIL)

I. SUMMARY

The Wilmington/Interstate-405 Interchange Project 919 is nearing completion and the
various contracts are being closed out. The project was originally approved in FY05-06,
but construction activities did not commence until summer 2013. There were numerous
changes to the budget both on the cost side and the revenue side since, with the last
adjustment made on April 18, 2017, when staff requested a $5 million budget amendment
from redevelopment bond proceeds.

Given the percent completed and the relatively small amount of work remaining to be
completed, total project expenditures related to vendor contracts are tracking with the
approved budget. There are accounting issues related to estimated revenues, continuing
appropriations and booking of internal personnel cost that require an additional
appropriation to be able to close out a number of construction contracts.

The requested appropriation of $2,470,886 does not reflect new costs, but a reconciliation
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The requested appropriation of $2,470,886 does not reflect new costs, but a reconciliation
of existing approved costs against revenues received and other accounting changes. Staff
desires to complete the vendor payments and will return to Council with a complete
reconciliation.

II. RECOMMENDATION

ADOPT Resolution No. 18-088, A RESOLUTION OF THE CITY OF CARSON CITY
COUNCIL AMENDING THE FISCAL YEAR 2017-18 BUDGET IN THE COOPERATIVE
AGREEMENT BOND PROCEEDS FUND AND MEASURE R FUND

III. ALTERNATIVES

TAKE another action deemed appropriate by City Council.

IV. BACKGROUND

Project 919 includes the construction of a new northbound I-405 on-ramp, the widening of
Wilmington Avenue from 223rd Street to 220th Street, the modification of the existing
southbound I-405 on-ramp, and the construction of a right-turn lane from Wilmington
Avenue northbound to 223rd Street eastbound by widening the existing bridge over the
Dominguez Channel. The project also included acquisitions of easements and rights-of-
way, and relocation of utility lines and upgrade of rail lines.

Project Expenditures

The following vendor expenditures have been approved for the project:

Vendor Authorized Paid per
General
Ledger

Invoices
Owed

Remaining
Commitment

Available
(Overspent)

OHL $26,897,332 $25,661,113 $1,139,751 $96,468 $0

Hill International $4,818,785 $4,574,098 $371,195 $0 $(126,508)

Parsons $2,859,881 $2,791,777 $24,586 $42,753 $765

ROW Acquisitions $840,537 $887,079 $1,484 $23,783 $(71,809)

Union Pacific Railroad $847,352 $834,527 $453,832 $22,125 $(463,132)

LA County Flood Control $712,500 $111,400 $632,500 $(31,400)

SCE utility relocation $609,833 $659,833 $(50,000)

CalWater utility relocation $133,505 $133,506 $(1)

LA County Inspections $18,000 $114,718 $(96,718)

Psomas $9,000 $9,000 $0

Water Board Permit $1,507 $3,789 $(2,282)

Subtotals $37,748,232 $35,780,840 $1,990,848 $817,629 $(841,085)

Employee Compensation $949,581

Overhead (printing, etc.) $9,504

Total Expenditures $36,739,925
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As is shown in the above table, project expenditures paid to vendors has tracked closely to the
budgeted amount, with the exception of the Union Pacific Railroad, which amount is in
dispute. The Finance Department is reconciling the staff time charged to the project,
however, which will require an accounting change.

In addition, on September 6, 2016, staff requested a carryover of unspent project
appropriations from FY16-17 to FY17-18 in the Bond Proceeds Funds. At the time the
request was made, the FY16-17 books were not closed and the calculated available
budget of bond proceeds to carryover for Project 919 was $681,443. Once accounts were
reconciled and adjusting entries were prepared to close the FY16-17 books, there was
actually $1,852,329 of available budget remaining. Therefore, $1,170,886 of the available
budget lapsed and was returned to the fund balance of the bond proceeds fund. The
$1,170,886 lapsed appropriation from FY16-17 is one of the two amounts included in the
Budget Resolution, summarized below.

Conclusion and Recommendations

Any funding shortfalls for the project noted above would pertain to a missed estimate of
revenue or accounting changes related to personnel costs, or the lapsed appropriation
noted above. These shortfalls are covered by re-appropriating funds that were originally
budgeted but allowed to return to fund balance and shifting a Measure R project to this
project. As shown in the table above, there is $1,990,848 of outstanding invoices to be
paid and up to $817,629 of remaining commitments.

Bond Proceeds Fund Re-appropriate the budget that was allowed to
lapse in FY16-17

$1,170,886

Measure R Fund Use the FY17-18 appropriation for the Carson/I-
405 and Avalon/I-405 freeway interchange
improvements.   These proposed improvements
included in this project are within the Caltrans
right of way. To use City funds in improving other
agency’s right of way, and be responsible for the
maintenance when the project is completed, is
not recommended at this time.

$1,300,000

Total to Appropriate for Project 919 $2,470,886

1. V. FISCAL IMPACT

The proposed resolution is for the new $2,470,886 in appropriations only. It amends the
FY2017-18 Budget because the work was performed last year.

VI. EXHIBITS

Resolution No. 18-088, A RESOLUTION OF THE CITY OF CARSON CITY COUNCIL
AMENDING THE FISCAL YEAR 2017-18 BUDGET IN THE COOPERATIVE AGREEMENT
BOND PROCEEDS FUND AND MEASURE R FUND
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Prepared by: Kathryn Downs, Director of Finance
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