

INFORMATION TECHNOLOGY PROJECT STATUS REPORT

1. WIFI IN PARKS

Location: 12 Carson Parks, CH, and CC

Description: Enable WIFI access in all public areas of Carson's parks and business centers to ensure Internet connectivity for public safety, programs, and events.

Budget: \$350K (ARPA) + 70K

ETA: December 2022

Status: **ON SCHEDULE**

- RFP Completed, vendor selection on 8/15/22
- Council Approval September 20th

2. WEBSITE UPGRADE

Location: City of Carson

Description: New website redesign will offer residents, businesses, and visitors a dramatically improved user experience, state-of-the-art functionality, mobile-friendly responsiveness, and best practices for accessibility.

Budget: \$80K

ETA: December 2022

Status: **ON SCHEDULE**

- Website look and feel homepage selected
- Website in Development
- Finalizing departmental pages, content, and

3. TYLER MUNIS/ENERGOV

Location: City of Carson

Description: Enterprise wide resource planning software that enables departments to integrate, consolidate, and share financial and business data (Planning, Engineering, Code Enforcement, Business License, Inventory, Purchasing, HR, etc.).

Budget: 2.5M

ETA: Cloud Migration & Inventory 2024 / EnerGOV 2023

Status: **ON SCHEDULE**

- Project Manager starts Sept 1
- Project Start Sept. 1
- Overall draft timeline for Cloud Migration, Tyler Inventory Module, and EnerGOV completed, working with vendor on details and training.